
Construction Fund (Balance 12/31/19)
County Held Construction Funds 11,966,889$             [1]
County Held Operating fund over $2.5M 917,944$                  

Total On Hand 12,884,834$             

Additional Funds
From Operations for Capital Contribution includes Interest Income 11,010,000$             

(Hist average with estimated increase for new meters)
From Operations due to debt payment 12,000,000$             
From Operations  - System Capacity Charges: 6,000,000$               

(Avg $1.197M/Yr)
Grants OPWC 1,600,000$               
Assessment 892,835$                  
Sewer contribution to Meter Replacement 140,175$                  

Total Source of Funds 44,527,844$             

Replacement & Improvement Requirement not required when bonds paid off
Capital Improvement Fund Contingency (5,000,000)$              

Available Funding for 2020- 2024 Construction Projects: 39,527,844$             

[1] The Water Source Protection fund is to be utilized only for projects

designed to protect our raw water resources from degradation of

quality. 

Trust Funds not included above are not available for construction purposes (i.e. Bond Fund
Interest, Bond Fund Principal)

Sources of Funds
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Project # Description Planned
 Prior Yr. 

CTD 
2020 2021 2022 2023 2024

 2025-
Beyond 

Total
 *Adj. 5 

Year Total 

6401- 
 Afton & Goshen Elevated Water Storage Tanks - Insp., Eval., Rehab., & 
Coatings Appl. 

680,000         -                     20,000           660,000         -                     
-                     

-                     -                     680,000         680,000         

6401-
 Aicholtz Road WM Replacement (Eastgate Blvd to Glen Este-Withamsville 
Rd) 

820,000         -                     -                     -                     820,000         -                     -                     -                     820,000         820,000         

6401-60186  Arc Flash Analysis & Labeling 125,000         -                     125,000         -                     -                     -                     -                     -                     125,000         125,000         

6401-  Bach Buxton Water Main Replacement 200,000         -                     -                     200,000         -                     -                     -                     -                     200,000         200,000         

6401-  BMW Bulk Chemical Tank Replacement 213,000         -                     213,000         -                     -                     -                     -                     -                     213,000         213,000         

6401-60175
 BMW  Floc/Sed Basins 1 & 2 and Lake Intake Structure Eval., Rehab. & 
Painting 

731,400         5,550             725,850         -                     -                     -                     -                     -                     731,400         725,850         

6401-  BMW Roof Replacement Phase II 330,000         -                     -                     -                     -                     330,000         -                     -                     330,000         330,000         

6401-
 Branch Hill Guinea Road WM Replacement (Branch Hill Miamiville to Wards 
Corner Road) 

1,831,000      -                     -                     -                     -                     160,000         1,671,000      -                     1,831,000      1,831,000      

6401-60172
 Branch Hill Guinea Road WM Replacement (Bridlepath to Murle & Jer-Les to 
Glen Echo) 

1,902,760      69,760           1,833,000      -                     -                     -                     -                     -                     1,902,760      1,833,000      

6401-  Branch Hill Miamiville Road WM Replacement 1,905,000      -                     -                     150,000         1,755,000      -                     -                     -                     1,905,000      1,905,000      

6401-  Buckwheat Elevated Tank Inspection, Evaluation and Maintenance 765,000         -                     -                     -                     15,000           750,000         -                     -                     765,000         765,000         

6401-  Buckwheat Transmission Main 16,500,000    -                     -                     -                     -                     -                     -                     16,500,000    16,500,000    -                     

6401-  Business 28 Water Main Replacement 1,005,000      -                     -                     -                     120,000         885,000         -                     -                     1,005,000      1,005,000      

6401-60037 Cherry Grove 1 MG Tank (1020) 2,600,450      88,450           -                     -                     40,000           1,372,000      1,100,000      -                     2,600,450      2,512,000      

6401-  Computerized Maintenance Management System (CMMS) 150,000         -                     -                     -                     150,000         -                     -                     -                     150,000         150,000         

6401- Day Heights Elevated Tank Inspection, Evaluation and Maintenance 672,000         -                     -                     -                     15,000           657,000         -                     -                     672,000         672,000         

6401-  Day Heights Tank to SR 131 Loop 360,600         -                     -                     28,000           332,600         -                     -                     -                     360,600         360,600         

6401-60162  Elwynn, Deblin, Teakwood, & Berdova WM Replacement 1,057,140      94,640           502,500         460,000         -                     -                     -                     -                     1,057,140      962,500         

6401-  Fay Road Water Main Replacement 525,000         -                     -                     -                     85,000           440,000         -                     -                     525,000         525,000         

6401-60158  Glendale & Glen Willow WM Replacement 767,555         71,755           695,800         -                     -                     -                     -                     -                     767,555         695,800         

6401-  Hopper Hill Road Water Main Replacement 1,075,000      -                     100,000         975,000         -                     -                     -                     -                     1,075,000      1,075,000      
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Project # Description Planned
 Prior Yr. 

CTD 
2020 2021 2022 2023 2024

 2025-
Beyond 

Total
 *Adj. 5 

Year Total 

 2020 Waterworks Capital Improvement - Project Summary 

6401-60181  James E Sauls Drive Transmission Main 1,655,040      -                     111,040         1,544,000      -                     -                     -                     -                     1,655,040      1,655,040      

6401-  Lewis Road Elevated Tank Removal 25,000           -                     -                     -                     -                     -                     25,000           -                     25,000           25,000           

6401-60163  McPicken Road WM Replacement 379,510         21,425           358,085         -                     -                     -                     -                     -                     379,510         358,085         

6401-60163  Menno Drive WM Replacement 196,040         13,010           183,030         -                     -                     -                     -                     -                     196,040         183,030         

6401-60130  Meter Upgrades-System Wide 8,829,375      8,549,025      150,000         130,350         -                     -                     -                     -                     8,829,375      280,350         

6401-60165  Miamiville Area Water Main Replacement 890,300         82,000           808,300         -                     -                     -                     -                     -                     890,300         808,300         

6401-  Miamiville Elevated Tank Inspection, Evaluation and Maintenance 360,000         -                     -                     -                     10,000           350,000         -                     -                     360,000         360,000         

6401-60151  Milford Hills Dr. & Brooklyn Ave. Area WM Replacement 854,760         725,070         129,690         -                     -                     -                     -                     -                     854,760         129,690         

6401-60178  Nine Mile-Bradbury Transmission Main 1,168,800      14,280           323,520         65,000           766,000         -                     -                     -                     1,168,800      1,154,520      

6401-  Old SR 74 WM Replacement - GEW to Eastgate        Blvd 830,000         -                     -                     -                     30,000           800,000         -                     -                     830,000         830,000         

6401-60188  Old SR 74 WM Replacement - GEW to Schoolhouse 1,429,280      1,429,280      -                     -                     -                     -                     -                     -                     1,429,280      -                     

6401-  Old SR 74 WM Replacement - Schoolhouse to Heitman 528,000         -                     13,000           -                     515,000         -                     -                     -                     528,000         528,000         

6401-
 Owensville Elevated Tank Evaluation, Rehabilitation & Coatings 
Applicationg 

317,000         -                     -                     -                     -                     -                     15,000           302,000         317,000         15,000           

6401-  Paving Improvements 212,000         -                     10,000           202,000         -                     -                     -                     -                     212,000         212,000         

6401-  Price Road Water Main Replacement  1,325,450      -                     150,000         1,175,450      -                     -                     -                     -                     1,325,450      1,325,450      

6401-  PUB WTP Generator Installations 350,000         -                     -                     -                     -                     -                     -                     350,000         350,000         -                     

6401-60166  PUB WTP Well Field Control Tower for Wells 17-20 402,870         50,270           352,600         -                     -                     -                     -                     -                     402,870         352,600         

6401-60089  PUB Well Field Development 334,880         34,880           -                     -                     -                     -                     -                     300,000         334,880         -                     

6401-  PUB Well Field Rehabilitation 800,000         -                     200,000         200,000         200,000         200,000         -                     -                     800,000         800,000         

6401-  Round Bottom Road Water Main Replacement          200,000                      -          200,000                      -                      -                      -                      -                      - 200,000                  200,000 

6401-60182  SR 125 Water Main Replacement 465,750         91,000           22,750           352,000         -                     -                     -                     -                     465,750         374,750         

6401-  SR 131 Elevated Tank Evaluation, Rehabilitation &  Coatings Application 392,000         -                     -                     -                     -                     -                     15,000           377,000         392,000         15,000           
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Project # Description Planned
 Prior Yr. 

CTD 
2020 2021 2022 2023 2024

 2025-
Beyond 

Total
 *Adj. 5 

Year Total 

 2020 Waterworks Capital Improvement - Project Summary 

6401-  SR 132 North of Judd Road 412,000         -                     -                     -                     35,000           377,000         -                     -                     412,000         412,000         

6401-60152  SR 132 Water Service Connections 105,200         5,200             100,000         -                     -                     -                     -                     -                     105,200         100,000         

6401-60167  SR 132 WM Replacement (SR 48 to SR 28) 1,338,800      63,800           535,000         740,000         -                     -                     -                     -                     1,338,800      1,275,000      

6401-60153  SR 28 WM Replacement (Buckwheat to Branch Hill Guinea) 952,220         76,020           876,200         -                     -                     -                     -                     -                     952,220         876,200         

6401-  SR 48 & Gibson Rd - New 1 MG Tank  2,050,000      -                     -                     -                     -                     -                     -                     2,050,000      2,050,000      -                     

6401-60159  SR 48 & SR 28 Water Main Replacement 1,685,570      854,570         831,000         -                     -                     -                     -                     -                     1,685,570      831,000         

6401-  Summit Elevated Tank Evaluation, Rehabilitation & Coatings Application 550,600         3,450             5,150             -                     542,000         -                     -                     -                     550,600         547,150         

6401-60149  Taylor Avenue Water Petition 58,120           54,670           3,450             -                     -                     -                     -                     -                     58,120           3,450             

6401-60021  Tealtown / Sugar Camp Transmission Main 753,190         153,190         -                     -                     -                     -                     -                     600,000         753,190         -                     

6401-60001  Utility Relocations 900,000         -                     100,000         100,000         150,000         150,000         200,000         200,000         900,000         700,000         

6401-60156  Water Distribution Model Maintenance 250,000         64,200           60,800           25,000           25,000           25,000           25,000           25,000           250,000         160,800         

6401-  Water Main Replacement Program 6,819,000      -                     -                     -                     990,000         -                     2,079,000      3,750,000      6,819,000      3,069,000      

6401-60082  Watershed/Wellhead Protection 354,400         54,400           50,000           50,000           50,000           50,000           50,000           50,000           354,400         250,000         

6401-  Weaver Road Water Petition 26,360           1,860             24,500           -                     -                     -                     -                     -                     26,360           24,500           

6401-  Whitmer Road Water Petition 139,590         -                     8,250             131,340         -                     -                     -                     -                     139,590         139,590         

TOTAL 72,557,010    12,671,755    9,821,515      7,188,140      6,645,600      6,546,000      5,180,000      24,504,000    72,557,010    35,381,255    
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Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total
 -                       680,000          -                      20,000            660,000          -                      -                      -                      -                      680,000          680,000          

Capital Improvement Fund -                      -                      20,000            660,000          -                      -                      -                      -                      680,000          680,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 -                       820,000          -                      -                      -                      820,000          -                      -                      -                      820,000          820,000          
Capital Improvement Fund -                      -                      -                      -                      820,000          -                      -                      -                      820,000          820,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
125,000          -                      125,000          -                      -                      -                      -                      -                      125,000          125,000          

Capital Improvement Fund -                      -                      125,000          -                      -                      -                      -                      -                      125,000          125,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

  200,000          -                      -                      200,000          -                      -                      -                      -                      200,000          200,000          
Capital Improvement Fund -                      -                      -                      200,000          -                      -                      -                      -                      200,000          200,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
213,000          -                      213,000          -                      -                      -                      -                      -                      213,000          213,000          

Capital Improvement Fund -                      -                      213,000          -                      -                      -                      -                      -                      213,000          213,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
OPWC Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       731,400          5,550              725,850          -                      -                      -                      -                      -                      731,400          725,850          
Capital Improvement Fund -                      5,550              725,850          -                      -                      -                      -                      -                      731,400          725,850          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       330,000          -                      -                      -                      -                      330,000          -                      -                      330,000          330,000          

Capital Improvement Fund -                      -                      -                      -                      -                      330,000          -                      -                      330,000          330,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     1,831,000       -                      -                      -                      -                      160,000          1,671,000       -                      1,831,000       1,831,000       
Capital Improvement Fund -                      -                      -                      -                      -                      160,000          1,671,000       -                      1,831,000       1,831,000       

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       1,902,760       69,760            1,833,000       -                      -                      -                      -                      -                      1,902,760       1,833,000       

Capital Improvement Fund -                      69,760            1,833,000       -                      -                      -                      -                      -                      1,902,760       1,833,000       
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       1,905,000       -                      -                      150,000          1,755,000       -                      -                      -                      1,905,000       1,905,000       
Capital Improvement Fund -                      -                      -                      150,000          1,755,000       -                      -                      -                      1,905,000       1,905,000       

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 Branch Hill Miamiville Road WM Replacement 

Funding Source

 Bach Buxton Water Main Replacement 

 Branch Hill Guinea Road WM Replacement 
(Bridlepath to Murle & Jer-Les to Glen Echo) 

 BMW Bulk Chemical Tank Replacement 

 Branch Hill Guinea Road WM Replacement 
(Branch Hill Miamiville to Wards Corner Road) 

 BMW  Floc/Sed Basins 1 & 2 and Lake Intake 
Structure Eval., Rehab. & Painting 

 Afton & Goshen Elevated Water Storage Tanks - 
Insp., Eval., Rehab., & Coatings Appl. 

 Aicholtz Road WM Replacement (Eastgate Blvd to 
Glen Este-Withamsville Rd) 

 BMW Roof Replacement Phase II 

 Arc Flash Analysis & Labeling 

2020 Water Capital Improvement - Project Summary
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Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total
Funding Source

 Afton & Goshen Elevated Water Storage Tanks - 

2020 Water Capital Improvement - Project Summary

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       765,000          -                      -                      -                      15,000            750,000          -                      -                      765,000          765,000          

Capital Improvement Fund -                      -                      -                      -                      15,000            750,000          -                      -                      765,000          765,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 -                       16,500,000     -                      -                      -                      -                      -                      -                      16,500,000     16,500,000     -                      
Capital Improvement Fund -                      -                      -                      -                      -                      -                      -                      16,500,000     16,500,000     -                      

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       1,005,000       -                      -                      -                      120,000          885,000          -                      -                      1,005,000       1,005,000       

Capital Improvement Fund -                      -                      -                      -                      120,000          885,000          -                      -                      1,005,000       1,005,000       
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       2,600,450       88,450            -                      -                      40,000            1,372,000       1,100,000       -                      2,600,450       2,512,000       
Capital Improvement Fund -                      88,450            -                      -                      40,000            1,372,000       1,100,000       -                      2,600,450       2,512,000       

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       150,000          -                      -                      -                      150,000          -                      -                      -                      150,000          150,000          

Capital Improvement Fund -                      -                      -                      -                      150,000          -                      -                      -                      150,000          150,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       672,000          -                      -                      -                      15,000            657,000          -                      -                      672,000          672,000          
Capital Improvement Fund -                      -                      -                      -                      15,000            657,000          -                      -                      672,000          672,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       360,600          -                      -                      28,000            332,600          -                      -                      -                      360,600          360,600          

Capital Improvement Fund -                      -                      -                      28,000            332,600          -                      -                      -                      360,600          360,600          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       1,057,140       94,640            502,500          460,000          -                      -                      -                      -                      1,057,140       962,500          
Capital Improvement Fund -                      94,640            502,500          60,000            -                      -                      -                      -                      657,140          562,500          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      400,000          -                      -                      -                      -                      400,000          400,000          

  525,000          -                      -                      -                      85,000            440,000          -                      -                      525,000          525,000          
Capital Improvement Fund -                      -                      -                      -                      85,000            440,000          -                      -                      525,000          525,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       767,555          71,755            695,800          -                      -                      -                      -                      -                      767,555          695,800          

Capital Improvement Fund -                      71,755            695,800          -                      -                      -                      -                      -                      767,555          695,800          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 Buckwheat Elevated Tank Inspection, Evaluation 
and Maintenance 

 Glendale & Glen Willow WM Replacement 

 Fay Road Water Main Replacement 

 Cherry Grove 1 MG Tank (1020) 

 Buckwheat Transmission Main 

 Business 28 Water Main Replacement 

 Day Heights Elevated Tank Inspection, Evaluation 
and Maintenance 

 Computerized Maintenance Management System 
(CMMS) 

 Day Heights Tank to SR 131 Loop 

 Elwynn, Deblin, Teakwood, & Berdova WM 
Replacement 
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Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total
Funding Source

 Afton & Goshen Elevated Water Storage Tanks - 

2020 Water Capital Improvement - Project Summary

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
1,075,000       -                      100,000          975,000          -                      -                      -                      -                      1,075,000       1,075,000       

Capital Improvement Fund -                      -                      100,000          975,000          -                      -                      -                      -                      1,075,000       1,075,000       
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       1,655,040       -                      111,040          1,544,000       -                      -                      -                      -                      1,655,040       1,655,040       
Capital Improvement Fund -                      -                      111,040          1,544,000       -                      -                      -                      -                      1,655,040       1,655,040       

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       25,000            -                      -                      -                      -                      -                      25,000            -                      25,000            25,000            

Capital Improvement Fund -                      -                      -                      -                      -                      -                      25,000            -                      25,000            25,000            
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

  379,510          21,425            358,085          -                      -                      -                      -                      -                      379,510          358,085          
Capital Improvement Fund -                      21,425            358,085          -                      -                      -                      -                      -                      379,510          358,085          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       196,040          13,010            183,030          -                      -                      -                      -                      -                      196,040          183,030          

Capital Improvement Fund -                      13,010            183,030          (170,000)         -                      -                      -                      -                      26,040            13,030            
Assessment -                      -                      -                      170,000          -                      -                      -                      -                      170,000          170,000          

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       8,829,375       8,549,025       150,000          130,350          -                      -                      -                      -                      8,829,375       280,350          
Capital Improvement Fund -                      8,549,025       150,000          130,350          -                      -                      -                      -                      8,829,375       280,350          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       890,300          82,000            808,300          -                      -                      -                      -                      -                      890,300          808,300          

Capital Improvement Fund -                      82,000            808,300          -                      -                      -                      -                      -                      890,300          808,300          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

360,000          -                      -                      -                      10,000            350,000          -                      -                      360,000          360,000          
Capital Improvement Fund -                      -                      -                      -                      10,000            350,000          -                      -                      360,000          360,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
 -                       854,760          725,070          129,690          -                      -                      -                      -                      -                      854,760          129,690          

Capital Improvement Fund -                      725,070          129,690          -                      -                      -                      -                      -                      854,760          129,690          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       1,168,800       14,280            323,520          65,000            766,000          -                      -                      -                      1,168,800       1,154,520       
Capital Improvement Fund -                      14,280            323,520          65,000            766,000          -                      -                      -                      1,168,800       1,154,520       

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 Hopper Hill Road Water Main Replacement 

 Meter Upgrades-System Wide 

 James E Sauls Drive Transmission Main 

 Miamiville Elevated Tank Inspection, Evaluation 
and Maintenance 

 Miamiville Area Water Main Replacement 

 Milford Hills Dr. & Brooklyn Ave. Area WM 
Replacement 

 McPicken Road WM Replacement 

 Nine Mile-Bradbury Transmission Main 

 Lewis Road Elevated Tank Removal 

 Menno Drive WM Replacement 
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Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total
Funding Source

 Afton & Goshen Elevated Water Storage Tanks - 

2020 Water Capital Improvement - Project Summary

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       830,000          -                      -                      -                      30,000            800,000          -                      -                      830,000          830,000          

Capital Improvement Fund -                      -                      -                      -                      30,000            800,000          -                      -                      830,000          830,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

1,429,280       1,429,280       -                      -                      -                      -                      -                      -                      1,429,280       -                      
Capital Improvement Fund -                      1,429,280       -                      -                      -                      -                      -                      -                      1,429,280       -                      

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       528,000          -                      13,000            -                      515,000          -                      -                      -                      528,000          528,000          

Capital Improvement Fund -                      -                      13,000            -                      -                      -                      -                      -                      13,000            13,000            
Assessment -                      -                      -                      -                      515,000          -                      -                      -                      515,000          515,000          

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      317,000          -                      -                      -                      -                      -                      15,000            302,000          317,000          15,000            
Capital Improvement Fund -                      -                      -                      -                      -                      -                      15,000            302,000          317,000          15,000            

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                      212,000          -                      10,000            202,000          -                      -                      -                      -                      212,000          212,000          

Capital Improvement Fund -                      -                      10,000            202,000          -                      -                      -                      -                      212,000          212,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       1,325,450       -                      150,000          1,175,450       -                      -                      -                      -                      1,325,450       1,325,450       
Capital Improvement Fund -                      -                      150,000          1,175,450       -                      -                      -                      -                      1,325,450       1,325,450       

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       350,000          -                      -                      -                      -                      -                      -                      350,000          350,000          -                      

Capital Improvement Fund -                      -                      -                      -                      -                      -                      -                      350,000          350,000          -                      
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       402,870          50,270            352,600          -                      -                      -                      -                      -                      402,870          352,600          

Capital Improvement Fund -                      50,270            352,600          -                      -                      -                      -                      -                      402,870          352,600          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 -                       334,880          34,880            -                      -                      -                      -                      -                      300,000          334,880          -                      
Capital Improvement Fund -                      34,880            -                      -                      -                      -                      -                      300,000          334,880          -                      

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       800,000          -                      200,000          200,000          200,000          200,000          -                      -                      800,000          800,000          

Capital Improvement Fund -                      -                      200,000          200,000          200,000          200,000          -                      -                      800,000          800,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 Price Road Water Main Replacement  

 PUB WTP Generator Installations 

 Old SR 74 WM Replacement - Schoolhouse to 
Heitman 

 PUB Well Field Rehabilitation 

 PUB Well Field Development 

 PUB WTP Well Field Control Tower for Wells 17-
20 

 Old SR 74 WM Replacement - GEW to 
Schoolhouse 

 Paving Improvements 

 Old SR 74 WM Replacement - GEW to Eastgate        
Blvd 

 Owensville Elevated Tank Evaluation, 
Rehabilitation & Coatings Applicationg 
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Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total
Funding Source

 Afton & Goshen Elevated Water Storage Tanks - 

2020 Water Capital Improvement - Project Summary

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       200,000          -                      200,000          -                      -                      -                      -                      -                      200,000          200,000          

Capital Improvement Fund -                      -                      200,000          -                      -                      -                      -                      -                      200,000          200,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       465,750          91,000            22,750            352,000          -                      -                      -                      -                      465,750          374,750          
Capital Improvement Fund -                      91,000            22,750            352,000          -                      -                      -                      -                      465,750          374,750          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       392,000          -                      -                      -                      -                      -                      15,000            377,000          392,000          15,000            

Capital Improvement Fund -                      -                      -                      -                      -                      -                      15,000            377,000          392,000          15,000            
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

412,000          -                      -                      -                      35,000            377,000          -                      -                      412,000          412,000          
Capital Improvement Fund -                      -                      -                      -                      35,000            377,000          -                      -                      412,000          412,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       105,200          5,200              100,000          -                      -                      -                      -                      -                      105,200          100,000          

Capital Improvement Fund -                      5,200              100,000          -                      -                      -                      -                      -                      105,200          100,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       1,338,800       63,800            535,000          740,000          -                      -                      -                      -                      1,338,800       1,275,000       
Capital Improvement Fund -                      63,800            535,000          340,000          -                      -                      -                      -                      938,800          875,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant - OPWC -                      -                      -                      400,000          -                      -                      -                      -                      400,000          400,000          
.  952,220          76,020            876,200          -                      -                      -                      -                      -                      952,220          876,200          

Capital Improvement Fund -                      76,020            876,200          -                      -                      -                      -                      -                      952,220          876,200          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

2,050,000       -                      -                      -                      -                      -                      -                      2,050,000       2,050,000       -                      
Capital Improvement Fund -                      -                      -                      -                      -                      -                      -                      2,050,000       2,050,000       -                      

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
1,685,570       854,570          831,000          -                      -                      -                      -                      -                      1,685,570       831,000          

Capital Improvement Fund -                      854,570          31,000            -                      -                      -                      -                      -                      885,570          31,000            
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant OPWC PY33/2019 -                      -                      800,000          -                      -                      -                      -                      -                      800,000          800,000          

550,600          3,450              5,150              -                      542,000          -                      -                      -                      550,600          547,150          
Capital Improvement Fund -                      3,450              5,150              -                      542,000          -                      -                      -                      550,600          547,150          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 Summit Elevated Tank Evaluation, Rehabilitation 
& Coatings Application 

 SR 48 & Gibson Rd - New 1 MG Tank  

 SR 132 WM Replacement (SR 48 to SR 28) 

 SR 28 WM Replacement (Buckwheat to Branch 
Hill Guinea) 

 SR 132 North of Judd Road 

 SR 131 Elevated Tank Evaluation, Rehabilitation &  
Coatings Application 

 Round Bottom Road Water Main Replacement 

 SR 125 Water Main Replacement 

 SR 132 Water Service Connections 

 SR 48 & SR 28 Water Main Replacement 
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Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total
Funding Source

 Afton & Goshen Elevated Water Storage Tanks - 

2020 Water Capital Improvement - Project Summary

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
 -                       58,120            54,670            3,450              -                      -                      -                      -                      -                      58,120            3,450              

Capital Improvement Fund -                      54,670            (50,550)           -                      -                      -                      -                      -                      4,120              (50,550)           
Assessment -                      -                      54,000            -                      -                      -                      -                      -                      54,000            54,000            

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

753,190          153,190          -                      -                      -                      -                      -                      600,000          753,190          -                      
Capital Improvement Fund -                      153,190          -                      -                      -                      -                      -                      600,000          753,190          -                      

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       900,000          -                      100,000          100,000          150,000          150,000          200,000          200,000          900,000          700,000          

Capital Improvement Fund -                      -                      100,000          100,000          150,000          150,000          200,000          200,000          900,000          700,000          
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                     -                       250,000          64,200            60,800            25,000            25,000            25,000            25,000            25,000            250,000          160,800          
Capital Improvement Fund -                      64,200            60,800            25,000            25,000            25,000            25,000            25,000            250,000          160,800          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                     -                       6,819,000       -                      -                      -                      990,000          -                      2,079,000       3,750,000       6,819,000       3,069,000       

Capital Improvement Fund -                      -                      -                      -                      990,000          -                      2,079,000       3,750,000       6,819,000       3,069,000       
Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

 -                       354,400          54,400            50,000            50,000            50,000            50,000            50,000            50,000            354,400          250,000          
Capital Improvement Fund -                      54,400            50,000            50,000            50,000            50,000            50,000            50,000            354,400          250,000          

Assessment -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
-                      26,360            1,860              24,500            -                      -                      -                      -                      -                      26,360            24,500            

Capital Improvement Fund -                      1,860              24,500            (22,500)           -                      -                      -                      -                      3,860              2,000              
Assessment -                      -                      -                      22,500            -                      -                      -                      -                      22,500            22,500            

Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      
Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

-                      139,590          -                      8,250              131,340          -                      -                      -                      -                      139,590          139,590          
Capital Improvement Fund -                      -                      8,250              5                     -                      -                      -                      -                      8,255              8,255              

Assessment -                      -                      -                      131,335          -                      -                      -                      -                      131,335          131,335          
Loan -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Grant -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

TOTAL Expenditures 72,557,010     12,671,755     9,821,515       7,188,140       6,645,600       6,546,000       5,180,000       24,504,000     72,557,010     35,381,255     
Capital Improvement Fund -                  12,671,755     8,967,515       6,064,305       6,130,600       6,546,000       5,180,000       24,504,000     70,064,175     32,888,420     

Assessment -                  -                  54,000            323,835          515,000          -                  -                  -                  892,835          892,835          
Loan -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Grant -                  -                  800,000          800,000          -                  -                  -                  -                  1,600,000       1,600,000       

 Whitmer Road Water Petition 

 Taylor Avenue Water Petition 

 Water Distribution Model Maintenance 

 Watershed/Wellhead Protection 

 Tealtown / Sugar Camp Transmission Main 

 Utility Relocations 

 Water Main Replacement Program 

*Adjusted 5 year plan = 2020-2024 Expenditure Plan

 Weaver Road Water Petition 
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager: 

Justification: Petition Capacity
Description: BOH Need

Master Plan  Consent Order
XL Other

Township: Williamsburg and Goshen Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $20,000 $20,000 $20,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $660,000 $660,000 $660,000

Misc $0

Total 680,000$       -$                        20,000$             660,000$           -$                      -$                      -$                      -$                         680,000$            

Capital Improvement Fund -$                    20,000$             660,000$           -$                  -$                  -$                  -$                     680,000$            
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project:
Repairs and protects the metal surface thereby extending the useful life of the water storage tanks.

Problems: 

Notes:

Afton & Goshen Elevated Water Storage Tanks - Insp., 
Eval., Rehab., & Coatings Appl.

Inspection, evaluation, rehabiltation and protective coatings application to the 200,000 gallon Afton and Goshen elevated water 
storage tanks.

2020 Water Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan  Consent Order
XL Other

Township: Coordinates:

Annual Effect on Operations: 1,000$                        O&M/year Resolutions: RAGP    Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ TID Project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering

Date Complete:
Detail Plans  $20,000 $20,000 $20,000

Date Complete:  
Land/Easements $0

Construction Engineering $800,000 $800,000 $800,000
and Inspection
General Contractor $0

Misc $0

Total $820,000 $0 $0 $0 $820,000 $0 $0 $0 $820,000

Capital Improvement Fund -$                    -$                   -$                   820,000$           -$                   -$                   -$                     820,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 

 

Problems: Easements, Manpower, Materials, Weather, etc
 

Notes:
Coordinate with TID's Aicholtz Road Road Roundabouts

Aicholtz Road WM Replacement (Eastgate Blvd to Glen 
Este-Withamsville Rd)

Replacement of approximately 4,000 feet of 16" cast iron water main installed in 1963 with new 16" water main in coordination with a 
TID Project.

2020 Water Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : Arc Flash Analysis & Labeling Project No.: 6401-60186 Project Manager: CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: County Wide Coordinates:

Annual Effect on Operations: - O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0 $0

Date Complete:
Detail Plans $0 $0

Date Complete:
Land/Easements $0 $0

Construction Engineering $0 $0
and Inspection
General Contractor $125,000 $125,000 $125,000

Misc $0 $0

Total $125,000 $0 $125,000 $0 $0 $0 $0 $0 $125,000

Capital Improvement Fund -$                    125,000$           -$                  -$                    -$                  -$                  -$                  125,000$            
Funding Source: Assessment -$                    -$                  -$                  -$                    -$                  -$                  -$                  -$                    

Loan -$                    -$                  -$                  -$                    -$                  -$                  -$                  -$                    
Grant -$                    -$                  -$                  -$                    -$                  -$                  -$                  -$                    

Positive Aspects of Project: 
Protection of employees from work place hazards.
Compliance with NFPA70E.

Problems:

Notes:

Identification and labeling of arc flash hazards at various locations in the water treatment and distribution system to assist with 
NFPA70E compliance.

2020 Water Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : Bach Buxton Water Main Replacement 6401- Project Manager:    

Justification: Petition Capacity

 BOH  Need
Master Plan  Consent Order

XL Other

Township: Union Coordinates:

Annual Effect on Operations: 250$                            O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ TID Project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $200,000 $200,000 $200,000
and Inspection
General Contractor $0

Misc - Permitting $0

Total $200,000 $0 $0 $200,000 $0 $0 $0 $0 $200,000
Capital Improvement Fund -$                    -$                   200,000$           -$                   -$                   -$                   -$                   200,000$           

Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:   

Problems:

Notes:
Coordinate with TID's CLE-CR-388, Eastern Corridor, Segment 4a, Phase 4

Description: Replacement and relocation of approximately 1180 feet of existing 16" & 8" water main as part of the realignment 
of Bach-Buxton Road south of SR 32.

2020 Water Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager: TL

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Batavia Coordinates:

Annual Effect on Operations: Unk. O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $10,000 $10,000 $10,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $200,000 $200,000 $200,000

Misc $3,000 $3,000 $3,000

Total $213,000 $0 $213,000 $0 $0 $0 $0 $0 $213,000

Capital Improvement Fund -$                    213,000$         -$                 -$                 -$                 -$                 -$                      213,000$            
Funding Source: Assessment -$                    -$                 -$                 -$                 -$                 -$                 -$                      -$                    

Loan -$                    -$                 -$                 -$                 -$                 -$                 -$                      -$                    
OPWC Grant -$                    -$                 -$                 -$                 -$                 -$                 -$                      -$                    

Positive Aspects of Project: 

`

Problems:

Notes:

BMW Bulk Chemical Tank Replacement

Replacement of bulk caustic and Fluoride fiber glass tanks that is prone to leaking and is nearing the end of their useful lives. 
The existing tanks are approximately 5500 gallons in size.

2020 Water Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60175 Project Manager: TL

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Batavia Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $16,400 $5,550 $10,850 $16,400

Date Complete:
Land/Easements $0

Construction Engineering  $60,000 $60,000 $60,000
and Inspection
General Contractor $655,000 $655,000 $655,000

Misc  $0

Total  731,400$       5,550$                725,850$          -$                        -$                     -$                     -$                     -$                         731,400$            

Capital Improvement Fund 5,550$                725,850$          -$                        -$                     -$                     -$                     -$                         731,400$            
Funding Source: Assessment -$                        -$                     -$                        -$                     -$                     -$                     -$                         -$                        

Loan -$                        -$                     -$                        -$                     -$                     -$                     -$                         -$                        
Grant -$                        -$                     -$                        -$                     -$                     -$                     -$                         -$                        

Positive Aspects of Project:
Protects the metal surface thereby extending the useful life of the equipment.

Problems:

Notes:

BMW  Floc/Sed Basins 1 & 2 and Lake Intake Structure 
Eval., Rehab. & Painting

Evaluation, rehabilitation and painting of the sludge collector equipment for floc/sed basins 1 & 2 at the BMW Treatment Plan and 
the access drive support structure at the BMW Lake Intake structure.

2020 Water Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : BMW Roof Replacement Phase II Project No.: 6401- Project Manager:

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Batavia Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $330,000 $330,000 $330,000
and Inspection
General Contractor $0

Misc $0

Total $330,000 $0 $0 $0 $0 $330,000 $0 $0 $330,000

Capital Improvement Fund -$                    -$                  -$                  -$                  330,000$          -$                  -$                     330,000$            
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Protects and prolongs the useful life of the existing infrastructures.
 

Problems:

Notes:

Replacement of the existing roof over the Filter, high service pumps and garage buildings.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:    

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 1,800$                        O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $110,000  $110,000 $110,000

Date Complete:  
Land/Easements  $50,000 $50,000 $50,000

Construction Engineering   $0
and Inspection  
General Contractor  $1,666,000 $1,666,000 $1,666,000

Misc  $5,000 $5,000 $5,000

Total $1,831,000 $0 $0 $0 $0 $160,000 $1,671,000 $0 $1,831,000

Capital Improvement Fund -$                    -$                  -$                    -$                  160,000$          1,671,000$       -$                     1,831,000$         
Funding Source: Assessment -$                    -$                  -$                    -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                    -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                    -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Replaces aged infrastructure that is reaching the end of its useful life.

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Branch Hill Guinea Road WM Replacement (Branch Hill 
Miamiville to Wards Corner Road)

Replacement of approximately 8690 inear feet of existing water main with 12" ductile iron water main along Branch Hill Guinea Road 
from Branch Hill Miamiville Road to Wards Corner Road and approximately 440 linear feet of 8" ductile iron water main along 
Windfield Drive from Branch Hill Guinea Road to Knollwood Circle.
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60172 Project Manager:            AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Coordinates:

Annual Effect on Operations: 2,000$                        O&M/year Resolutions: RAGP    Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ EO prior to paving

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering      $0

Date Complete:
Detail Plans $66,300 $66,300 $66,300

Date Complete:
Land/Easements $2,560 $2,560 $2,560

Construction Engineering $0
and Inspection
General Contractor $1,833,000 $1,833,000 $1,833,000

.
Misc $900 $900 $900

Total 1,902,760$    69,760$              1,833,000$        -$                       -$                       -$                       -$                       -$                         $1,902,760

Capital Improvement Fund 69,760$              1,833,000$        -$                   -$                   -$                   -$                   -$                     1,902,760$         
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project:
Replaces aged water mains  reaching the end of their useful lives prior to pavement replacement.

Problems:

Notes:

Branch Hill Guinea Road WM Replacement (Bridlepath to 
Murle & Jer-Les to Glen Echo)

Replacement of approximately 16,000 feet of 12" & 10" cast iron water main with approximately 7,900 feet of 16" ductile iron water 
main in coordination with a roadway improvement project along Branch Hill Guinea Road from Bridlepath Lane to Murle Lane & Jer-
Les to Glen Echo.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:  

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 1,800$                        O&M/year Resolutions: RAGP   Construction: Bid Opening:
. RADP Contract Award:

Easements Procured: n/a  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $100,000 $100,000 $100,000

Date Complete:
Land/Easements $50,000 $50,000 $50,000

Construction Engineering $0
and Inspection
General Contractor $1,750,000 $1,750,000 $1,750,000

Misc $5,000 $5,000 $5,000

Total $1,905,000 $0 $0 $150,000 $1,755,000 $0 $0 $0 $1,905,000

Capital Improvement Fund -$                    -$                   150,000$           1,755,000$        -$                   -$                   -$                     1,905,000$         
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 

Problems: 
 

Notes:

Branch Hill Miamiville Road WM Replacement

Replacement of approximately 8,750 linear feet of 10" & 12" cast iron water main installed in 1959 along Branch Hill Miamiville Road 
from Front Street I-275, with 12" ductileiron water main. In areas of high pressure, a portion of the new water shall be class 53 pipe. 
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Manager:

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Miami Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond 2020
Preliminary Engineering $0

Date Complete:
Detail Plans $15,000 $15,000 $15,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $750,000 $750,000 $750,000

Misc $0
 

Total 765,000$       $0 $0 $0 $15,000 $750,000 $0 $0 $765,000

Capital Improvement Fund -$                    -$                   -$                   15,000$             750,000$           -$                   -$                     765,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project:
Protects the metal surface area thereby extending the useful life of the tank.

Problems: Easements, Manpower, Materials, Weather, etc

Notes:
Tank constructed and painted in 2003.

Buckwheat Elevated Tank Inspection, Evaluation and 
Maintenance

Inspection, evaluation and maintenance of the existing Buckwheat 2M gallon elevated water storage tank. Work to include any 
necessary protective coating repair and replacement. 
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Date of Update: 31-Jan-20
Project : Buckwheat Transmission Main Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan  Consent Order
XL Other

Township: Batavia, Stonelick, Miami Coordinates:

Annual Effect on Operations: 5,000$                        O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $1,000,000 $1,000,000 $1,000,000

Date Complete:  
Land/Easements $200,000 $200,000 $200,000

Construction Engineering $0
and Inspection  
General Contractor $13,500,000 $13,500,000 $13,500,000

Misc $1,800,000 $1,800,000 $1,800,000

Total $16,500,000 $0 $0 $0 $0 $0 $0 $16,500,000 $16,500,000

Capital Improvement Fund -$                    -$                   -$                   -$                   -$                   -$                   16,500,000$         16,500,000$       
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Improves distribution from expanded BMW WTP to 1020 Pressure Zone and the Miami Twp area.  Will also provide service for unserved areas.
Improves the ability to fill the Buckwheat, Williams Corner Area, Gaynor and Goshen Elevated Water Storage Tanks.
Required to take full advantage of the BMW WTP Expansion Project.

Problems:

Notes:

Construction of approximately 46,000 feet of 30" transmission main from the BMW WTP to the proposed 24" main on Stonelick 
Williams Corner Road at Mt. Zion Road; and approximately 18,000 feet of 16" main along Mt. Zion Road to the Buckwheat Elevated 
Water Storage Tank.
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Date of Update: 31-Jan-20
Project : Business 28 Water Main Replacement Project No.: 6401- Project Manager:  

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 800$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans $70,000 $70,000 $70,000

Date Complete:
Land/Easements $50,000 $50,000 $50,000

Construction Engineering  $0
and Inspection
General Contractor $880,000 $880,000 $880,000

Misc $5,000 $5,000 $5,000

Total $1,005,000 $0 $0 $0 $120,000 $885,000 $0 $0 $1,005,000

Capital Improvement Fund -$                    -$                   -$                   120,000$           885,000$           -$                   -$                     1,005,000$         
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project:
Replaces undersized and aged water mains installed in 1959. 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Replacement of approximately 3950 feet of existing 8" water line installed in 1959 with 12" ductile iron wate main along Business 28 
from Cook Rd to Krogers access drive.
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Date of Update: 31-Jan-20
Project : Cherry Grove 1 MG Tank (1020) Project No.: 6401-60037 Project Manager:  

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Union Township Coordinates:

Annual Effect on Operations: unknown O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: Yes RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans GS&P $113,430 $73,430 $40,000 $113,430

Date Complete:
Land/Easements $15,020 $15,020 $15,020

Construction Engineering Inspection $10,000 $10,000 $10,000
and Inspection
General Contractor $2,457,000 $1,357,000 $1,100,000 $2,457,000

Misc $5,000 $5,000 $5,000

Total $2,600,450 $88,450 $0 $0 $40,000 $1,372,000 $1,100,000 $0 $2,600,450

Capital Improvement Fund 88,450$              -$                   -$                   40,000$             1,372,000$        1,100,000$        -$                     2,600,450$         
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Strengthen system and utilization of storage tank.
Improve capacity utilization.

Problems:

Notes:

Construction of a 1 MG elevated storage tank at elevation 1020 at the Home Depot site along SR 125 and Independence Drive. 
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need
 Master Plan Consent Order

XL Other

Township: N/A Coordinates:

Annual Effect on Operations: O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: 50% Water/50% Sewer funds

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering   $0
and Inspection
General Contractor  $0

Misc $150,000 $150,000 $150,000

Total $150,000 $0 $0 $0 $150,000 $0 $0 $0 $150,000

Capital Improvement Fund -$                    -$                   -$                   150,000$           -$                   -$                   -$                     150,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Replaces existing antiquated system.

Problems:

Notes:
In house development of the RFP in 2020.

Computerized Maintenance 
Management System (CMMS)

Purchase of single CMMS software to be used throughout the Water Resources Department to track maintenance needs, work 
orders, etc.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:     

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Miami Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $15,000 $15,000 $15,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $655,000 $655,000 $655,000

Misc $2,000 $2,000 $2,000

Total $672,000 $0 $0 $0 $15,000 $657,000 $0 $0 $672,000

Capital Improvement Fund -$                    -$                  -$                  15,000$            657,000$          -$                  -$                     672,000$            
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Protects the metal surface area thereby extending the useful life of the tank.

Problems:

Notes:
Built in 1979 and repainted in 2003.

Day Heights Elevated Tank Inspection, Evaluation and 
Maintenance

Inspection, evaluation and maintenance of the existing Day Heights 1M gallon elevated water storage tank. Work to include any 
necessary protective coating repair and replacement.
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Date of Update: 31-Jan-20
Project : Day Heights Tank to SR 131 Loop Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:  

Annual Effect on Operations: 300$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No (1 required)  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans  $18,000 $18,000 $18,000

Date Complete:  
Land/Easements $10,000 $10,000 $10,000

Construction Engineering  $0
and Inspection
General Contractor $297,500 $297,500 $297,500

Misc $35,100 $35,100 $35,100

Total $360,600 $0 $0 $28,000 $332,600 $0 $0 $0 $360,600

Capital Improvement Fund -$                    -$                   28,000$             332,600$           -$                   -$                   -$                     360,600$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
 

Problems: Cannot acquire easement from current property owner.  Project on hold until easement is available.

Notes:
Project number formerly 621-0996

1,700 feet of 12" water main from the Day Heights Tank south to SR 131 and then west along SR 131 to Windsong Lane.
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60162 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 1,200$                          O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: Yes RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $92,750 $92,750 $92,750

Date Complete:
Land/Easements $1,890 $1,890 $1,890

Construction Engineering $0
and Inspection
General Contractor $960,000 $500,000 $460,000 $960,000

Misc $2,500 $2,500 $2,500

Total $1,057,140 $94,640 $502,500 $460,000 $0 $0 $0 $0 $1,057,140

Capital Improvement Fund 94,640$               502,500$              60,000$                -$                      -$                      -$                      -$                       657,140$             
Funding Source: Assessment -$                     -$                      -$                      -$                      -$                      -$                      -$                       -$                     

Loan -$                     -$                      -$                      -$                      -$                      -$                      -$                       -$                     
Grant OPWC -$                     -$                      400,000$              -$                      -$                      -$                       -$                     

Positive Aspects of Project:
Replaces undersized and aged water mains installed in 1959 & 1964. 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:
OPWC Pre App. 2018. App 2019. Funds available 2020.

Replacement of approximately 6,074 feet of existing 6" cast iron water main along Elwynn Drive, Deblin Drive, Teakwood and Berdova 
Drive, with 8" ductile iron water main. 

Elwynn, Deblin, Teakwood, & Berdova WM Replacement
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Date of Update: 31-Jan-20
Project : Fay Road Water Main Replacement Project No.: 6401- Project Manager:   

Justification: Petition Capacity
Description: BOH  Need

Master Plan  Consent Order
XL Other

Township: Goshen Coordinates:

Annual Effect on Operations: O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: NA RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans $50,000 $50,000 $50,000

Date Complete:
Land/Easements $35,000 $35,000 $35,000

Construction Engineering $0
and Inspection
General Contractor $435,000 $435,000 $435,000

Misc $5,000 $5,000 $5,000

Total $525,000 $0 $0 $0 $85,000 $440,000 $0 $0 $525,000

Capital Improvement Fund -$                        -$                       -$                   85,000$             440,000$           -$                   -$                     525,000$            
Funding Source: Assessment -$                        -$                       -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                        -$                       -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                        -$                       -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Replaces undersized and aged water mains installed in 1959. 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Replacement of approximately 3500 feet of existing 8" water line installed in 1959 with 2240 feet of 12" and 1260 feet of 8" ductile iron 
wate main along Fay Road from Thoroughbread Drive to Nancard Drive, Earl Drive and Nancard Drive.
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60158 Project Manager:  TL

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Coordinates:

Annual Effect on Operations: 1,000$                        O&M/year Resolutions: RAGP  Construction: Bid Opening:  
RADP Contract Award:  

Easements Procured: Yes RON Contract Execution:  
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $50,855 $48,055 $2,800 $50,855

Date Complete:
Land/Easements $25,700 $23,700 $2,000 $25,700

Construction Engineering $0
and Inspection
General Contractor $691,000 $691,000 $691,000

Misc $0

Total $767,555 $71,755 $695,800 $0 $0 $0 $0 $0 $767,555

Capital Improvement Fund 71,755$              695,800$           -$                   -$                   -$                   -$                   -$                     767,555$            
Funding Source: Assessment -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Replacement of aged  water main that is reaching the end of its useful lide.

Problems:

Notes:
Glendale & Pood, 2780' 6" ci or di 1961-1968
Glenwillow, 1660' ci or di 1958

Glendale & Glen Willow WM Replacement

Replacement of approximately 4,440 feet of existing 6" cast iron & ductile iron water main along Glendale Dr., Pood Dr. and Glen 
Willow Dr. with 8" ductile iron water main. Includes approximately 20 feet of 16" ductile iron water main for tie ins.

2020 Water Capital Improvement - Project Summary

6/4/2020



Date of Update: 31-Jan-20
Project : Hopper Hill Road Water Main Replacement Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Pierce and Union Coordinates:

Annual Effect on Operations: 500$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
. RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $75,000 $75,000 $75,000

Date Complete:
Land/Easements $25,000 $25,000 $25,000

Construction Engineering $0
and Inspection
General Contractor $970,000 $970,000 $970,000

Misc $5,000 $5,000 $5,000

Total $1,075,000 $0 $100,000 $975,000 $0 $0 $0 $0 $1,075,000

Capital Improvement Fund -$                    100,000$          975,000$          -$                  -$                  -$                  -$                     1,075,000$         
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Replacement of approximately 8530 feet of existing 6" cast iron along Hopper Hill Road from SR 125 to Hol-Cor Lane with 8" ductile 
iron water main. 

2020 Water Capital Improvement - Project Summary

6/4/2020



Date of Update: 31-Jan-20
Project : James E Sauls Drive Transmission Main Project No.: 6401-60181 Project Manager: TL

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Batavia Coordinates:

Annual Effect on Operations: O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $96,040 $96,040 $96,040

Date Complete:
Land/Easements $10,000 $10,000 $10,000

Construction Engineering $1,539,000 $1,539,000 $1,539,000
and Inspection
General Contractor $0

Misc $10,000 $5,000 $5,000 $10,000

Total $1,655,040 $0 $111,040 $1,544,000 $0 $0 $0 $0 $1,655,040

Capital Improvement Fund -$                     111,040$            1,544,000$         -$                       -$                    -$                    -$                       1,655,040$          
Funding Source: Assessment -$                     -$                    -$                    -$                       -$                    -$                    -$                       -$                     

Loan -$                     -$                    -$                    -$                       -$                    -$                    -$                       -$                     
Grant -$                     -$                    -$                    -$                       -$                    -$                    -$                       -$                     

Positive Aspects of Project: 

Problems: 

Notes:

Installation of approximately 8,550 feet of 16" water transmission main along James E Sauls Drive from Batavia Road to Half Acre Road. 
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Pierce Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $25,000 $25,000 $25,000

Misc $0

Total $25,000 $0 $0 $0 $0 $0 $25,000 $0 $25,000

Capital Improvement Fund -$                    -$                   -$                   -$                   -$                   25,000$             -$                     25,000$              
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project:
Removal of existing infrastructure that is no longer a benefit to the water system.

Problems:

Notes:

Lewis Road Elevated Tank Removal

Removal of the existing 100,000 gallon Lewis Road elevated water tank, installed in 1954, that has reached the end of its useful life.

2020 Water Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : McPicken Road WM Replacement Project No.: 6401-60163 Project Manager: TL

Justification: Petition Capacity
Description: BOH  Need

Master Plan  Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 400$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $26,010 $21,425 $4,585 $26,010

Date Complete:
Land/Easements $20,000 $20,000 $20,000

Construction Engineering $0
and Inspection  
General Contractor $331,500 $331,500 $331,500

Misc $2,000 $2,000 $2,000

Total $379,510 $21,425 $358,085 $0 $0 $0 $0 $0 $379,510

Capital Improvement Fund 21,425$              358,085$           -$                   -$                   -$                   -$                   -$                     379,510$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project:
Replaces aging infrastructure that is reaching the end of its useful life.

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Replacement of approximately 2210 feet of existing 6" cast iron water main along McPicken Drive installed in 1959.
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Date of Update: 31-Jan-20
Project : Menno Drive WM Replacement Project No.: 6401-60163 Project Manager: TL 

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 100$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $14,040 $13,010 $1,030  $14,040

Date Complete:
Land/Easements $10,000 $10,000 $10,000

Construction Engineering $0
and Inspection
General Contractor $170,000 $170,000  $170,000

Misc $2,000 $2,000 $2,000

Total $196,040 $13,010 $183,030 $0 $0 $0 $0 $0 $196,040

Capital Improvement Fund 13,010$              183,030$           (170,000)$          -$                   -$                   -$                   -$                     26,040$              
Funding Source: Assessment -$                    -$                   170,000$           -$                   -$                   -$                   -$                     170,000$            

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project:
Replaces aging infrastructure that is reaching the end of its useful life.

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Replacement of approximately 850 feet of existing 6" cast iron along Menno Drive starting at the intersection of Business 28 and 
terminating at the end of Menno Drive with new 8" ductile iron water main. 
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Date of Update: 31-Jan-20
Project : Meter Upgrades-System Wide Project No.: 6401-60130 Project Manager:       CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: County Wide Coordinates:

Annual Effect on Operations: 60,000$                      O&M/year Resolutions: RAGP   Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: All water meters to be upgraded

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $8,458,475 $8,458,475 $8,458,475

Large Meter Replacement $350,000 $69,650 $150,000 $130,350 $350,000
Misc $11,290 $11,290 $11,290

Retro Meters $9,610 $9,610 $9,610
Total $8,829,375 $8,549,025 $150,000 $130,350 $0 $0 $0 $0 $8,829,375

Capital Improvement Fund 8,549,025$         150,000$          130,350$          -$                  -$                  -$                  -$                     8,829,375$         
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Over time, water meters lose their accuracy. Replacement of the aged meters will result in more accurate billing. 
Additionally, the installation of a remote read system will result in lower reading costs, reduced field visits, and reduced customer calls. 
Project to be funded 50/50 with Sewer CIP.
Large meter replacement budget $350,000 total in 2018-2021.
Problems: 

Notes:

Replacement of approximately 43,000 aged water meters and installation of a remote read data collection system. The new meters 
will include remote read registers and antennas. Also includes the replacement of approximately 200 larger meters with remote 
read registers and antennas.  
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60165 Project Manager: CR

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 600$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $88,300 $82,000 $6,300 $88,300

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $800,000 $800,000 $800,000

Misc $2,000 $2,000 $2,000

Total $890,300 $82,000 $808,300 $0 $0 $0 $0 $0 $890,300

Capital Improvement Fund 82,000$              808,300$           -$                   -$                   -$                   -$                   -$                     890,300$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Replaces aging infrastructure that is reaching the end of its useful life.

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Miamiville Area Water Main Replacement

Replacement of approximately 2,967 feet of  existing 12"  & 6" cast iron water main installed in 1959 with 16", 12" and 8" ductile iron 
water main along SR 126, Center St., Front Street, and Second Street. Work to include the relocation of services along a portion of 
Front Street.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $10,000 $10,000 $10,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $350,000 $350,000 $350,000

Misc $0

Total $360,000 $0 $0 $0 $10,000 $350,000 $0 $0 $360,000

Capital Improvement Fund -$                    -$                  -$                  10,000$            350,000$          -$                  -$                     360,000$            
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Protects the metal surface area thereby extending the useful life of the tank.

Problems:

Notes:
Painted in 2002.

Miamiville Elevated Tank Inspection, Evaluation and 
Maintenance

Inspection, evaluation and maintenance of the existing Miamiville 200,000 gallon elevated water storage tank. Work to include any 
necessary protective coating repair and replacement.

2020 Water Capital Improvement - Project Summary

6/4/2020



Date of Update: 31-Jan-20
Project : Project No.: 6401-60151 Project Manager:  AK

Justification: Petition Capacity

Description: BOH Need
Master Plan  Consent Order

XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 1,400$                        O&M/year Resolutions: RAGP    Construction: Bid Opening:
RADP Contract Award:

Easements Procured: yes  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans $74,100 $74,100 $74,100

Date Complete:
Land/Easements $11,550 $11,550 $11,550

Construction Engineering $0
and Inspection
General Contractor $768,110 $638,420 $129,690 $768,110

 
Misc $1,000 $1,000 $1,000

Total $854,760 $725,070 $129,690 $0 $0 $0 $0 $0 $854,760

Capital Improvement Fund 725,070$            129,690$           -$                   -$                   -$                   -$                   -$                     854,760$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Replaces undersized and aged water mains installed in 1959 that are nearing the end of their useful life.

Problems: Easements, Manpower, Materials, Weather, etc.
 

Notes:
Brooklyn Ave. and Brooklyn Ln. added to original project scope.

Milford Hills Dr. & Brooklyn Ave. Area WM Replacement

Replacement of approximately 7040 feet of existing 8" & 6" cast iron water main along Milford Hills Drive, Beechwood Lane, 
Ridgewood Lane, Brooklyn Ave., Brooklyn Ln. and SR 28 with 6400 feet 8" and 600 feet of 6" ductile iron water main. 
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Date of Update: 31-Jan-20
Project : Nine Mile-Bradbury Transmission Main Project No.: 6401-60178 Manager: CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

 
Township: Pierce Coordinates:

Annual Effect on Operations: 1,200$                        O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ Pierce Twp

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $62,800 $14,280 $3,520 $45,000 $62,800

Date Complete:
Land/Easements $20,000 $20,000 $20,000

Construction Engineering  $0
and Inspection
General Contractor $1,086,000 $320,000 $766,000 $1,086,000

Misc   $0

Total $1,168,800 $14,280 $323,520 $65,000 $766,000 $0 $0 $0 $1,168,800

Capital Improvement Fund 14,280$              323,520$           65,000$             766,000$           -$                   -$                   -$                     1,168,800$         
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Provides bulk sales and emergency back-up supply to New Richmond.  Increases potential capacity utilization.
Hydraulic Loop, Reinforces the Cherry Grove area.

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:
Construction in two phases. Phase I - joint project with pierce Township ($318,000). Approximately 1660 feet along Bradbury Road.
Phase I design contract $17,800.

Installation of approximately 5660 feet of 12" water main along Bradbury Road and Nine Mile Tobasco Road, from 3686 Nine Mile 
Tobasco Road to the intersection of Bradbury Road and Oakland Farms Drive.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager: 

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Union Coordinates:

Annual Effect on Operations: 800$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ TID Project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans  $30,000 $30,000 $30,000

Date Complete:
Land/Easements $0

Construction Engineering    $0
and Inspection
General Contractor  $800,000 $800,000 $800,000

Misc  $0

Total $830,000 $0 $0 $0 $30,000 $800,000 $0 $0 $830,000

Capital Improvement Fund -$                    -$                  -$                  30,000$            800,000$          -$                  -$                     830,000$            
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 

Problems: 

Notes:

Replaces an aged (installed 1954) 8" water main with a new 12" water main and improves distribution capacity.  Also coordinates roadway improvement with utility improvement

Old SR 74 WM Replacement - GEW to Eastgate        Blvd

Replacement of approximately 4,000 feet of 8" water main (installed 1954) with 12" water main and appurtenances.
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60188 Project Manager: TC

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Coordinates:

Annual Effect on Operations: 1,000$                        O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: NA RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ TID Project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $1,429,280 $1,429,280 $0

Misc $0

Total $1,429,280 $1,429,280 $0 $0 $0 $0 $0 $0 $0

Capital Improvement Fund 1,429,280$         -$                  -$                  -$                  -$                  -$                  -$                     1,429,280$         
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project:

Problems:

Notes:
Coordinate with TID Old SR 74 Widening - Phase I Project, CLE-CR171-Old 74, PID 82557
PO# 19005170 ($1,429,276 Water & $41,400 Wastewater). Paid in 2019.

Old SR 74 WM Replacement - GEW to Schoolhouse

Replacement of approximately 4,590 feet of 16", 12", 8" & 6" water main as part of the Old SR 74 Widening Project.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Union Coordinates:

Annual Effect on Operations: 600$                           O&M/year Resolutions: RAGP   Construction: Bid Opening:
RADP Contract Award:

Easements Procured: n/a RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ TID project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans $13,000 $13,000 $13,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $515,000 $515,000 $515,000

Misc $0

Total $528,000 $0 $13,000 $0 $515,000 $0 $0 $0 $528,000

Capital Improvement Fund -$                    13,000$             -$                   -$                   -$                   -$                   -$                     13,000$              
Funding Source: Assessment -$                    -$                   -$                   515,000$           -$                   -$                   -$                     515,000$            

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project:

Problems: 
 

Notes:
Coordinate with TID CLE-CR171-Old 74 , Eastern Corridor, Segment IVa Phase 6, PID 103955

Old SR 74 WM Replacement - Schoolhouse to Heitman

Replacement of approximately 2,573 feet of cast iron water main installed in 1954 with 16" and  12" ductile iron water main along Old 
SR 74 from east of Schoolhouse Road to Heitman Lane.
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2020 Water Capital Improvement - Project Summary
Date of Update: 31-Jan-20

Project : Project No.: 6401- Project Manager:  
Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Stonelick Coordinates:

Annual Effect on Operations: unknown O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $15,000  $15,000 $15,000

Date Complete:
Land/Easements  $0

Construction Engineering $0
and Inspection
General Contractor $300,000 $300,000 $300,000

Misc $2,000 $2,000 $2,000

Total $317,000 $0 $0 $0 $0 $0 $15,000 $302,000 $317,000
Capital Improvement Fund -$                    -$                  -$                  -$                  -$                  15,000$            302,000$              317,000$            

Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                      -$                    
Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                      -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                      -$                    

Positive Aspects of Project: 
Protects the metal surface area thereby extending the useful life of the tank and metal truss system.

Problems:

Notes:

Evaluation, rehabilitation and protective coating application to the existing 100,000 gallon Summit Elevated Water Storage Tank, 
last painted in 2004.

Owensville Elevated Tank Evaluation, Rehabilitation & 
Coatings Applicationg
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Date of Update: 31-Jan-20
Project : Paving Improvements Project No.: 6401- Project Manager: AK

Justification: Petition Capacity
Description: BOH  Need

Master Plan Consent Order
XL Other

Township: County Wide Coordinates: Strengthen System

Annual Effect on Operations: Unk. O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0 $0

Date Complete:
Detail Plans $10,000 $10,000 $10,000

Date Complete:
Land/Easements $0  $0

Construction Engineering $0  $0
and Inspection
General Contractor $200,000 $200,000 $200,000

Misc $2,000 $2,000 $2,000

Total $212,000 $0 $10,000 $202,000 $0 $0 $0 $0 $212,000

Capital Improvement Fund -$                    10,000$             202,000$           -$                   -$                   -$                   -$                     212,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Repairs or replaces aging infrastructure that is reaching the end of its useful life.

Problems: 

Notes:

Repair, replacement and sealing of existing paving surfaces at various water treatment plants, booster stations and water tanks 
throughout the county.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:  

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 1,200$                        O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $120,000 $120,000 $120,000

Date Complete:
Land/Easements $30,000 $30,000 $30,000

Construction Engineering $0
and Inspection
General Contractor $1,170,450 $1,170,450 $1,170,450

Misc $5,000 $5,000 $5,000

Total $1,325,450 $0 $150,000 $1,175,450 $0 $0 $0 $0 $1,325,450

Capital Improvement Fund -$                    150,000$           1,175,450$      -$                   -$                   -$                   -$                     1,325,450$         
Funding Source: Assessment -$                    -$                   -$                -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Replaces aged infrastructure that is reaching the end of its useful life.

Problems: Easements, Manpower, Materials, Weather, etc
Bore under I-275

Notes:
Combined with Price Rd WM Repl. from Loveland Miamiville Road to I-275, in 2020.

Price Road Water Main Replacement 

Replacement of approximately 5495 feet of existing 6" cast iron water main installed in 1959-1964 along Price Road from Hobby 
Horse Lane to Pine Ridge Road and Loveland Miamiville Road to I-275 with 8" ductile iron water main, approximately 1180 feet of 6" 
cast iron installed in 1959 along Oskamp Drive with 8" ductile iron and approximately 400 feet of existing 8" cast iron water  main 
under I-275 at montclair with 12" ductile iron water main.
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Date of Update: 31-Jan-20
Project : PUB WTP Generator Installations Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Pierce Coordinates:

Annual Effect on Operations: 2,000$                          O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $50,000 $50,000 $50,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $300,000 $300,000 $300,000

Misc $0

Total $350,000 $0 $0 $0 $0 $0 $0 $350,000 $350,000

Capital Improvement Fund -$                     -$                     -$                     -$                     -$                     -$                     350,000$               350,000$             
Funding Source: Assessment -$                     -$                     -$                     -$                     -$                     -$                     -$                       -$                     

Loan -$                     -$                     -$                     -$                     -$                     -$                     -$                       -$                     
Grant -$                     -$                     -$                     -$                     -$                     -$                     -$                       -$                     

Positive Aspects of Project: 

Problems:

Notes:

Installation of two backup power generators and appurtenances for the PUB WTP and Well Field to address extended power outages in 
the area.
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Date of Update: 31-Jan-20
Project : PUB WTP Well Field Control Tower for Wells 17-20 Project No.: 6401-60166 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Pierce Coordinates:

Annual Effect on Operations: 200$                             O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  

Date Complete:
Detail Plans Design $43,000 $41,400 $1,600 $43,000

Date Complete: Geotech $7,770 $7,770 $7,770
Land/Easements

Construction Engineering
and Inspection
General Contractor $350,000 $350,000 $350,000

Misc $2,100 $1,100 $1,000 $2,100

Total $402,870 $50,270 $352,600 $0 $0 $0 $0 $0 $402,870

Capital Improvement Fund 50,270$               352,600$            -$                    -$                       -$                    -$                    -$                       402,870$             
Funding Source: Assessment -$                     -$                    -$                    -$                       -$                    -$                    -$                       -$                     

Loan -$                     -$                    -$                    -$                       -$                    -$                    -$                       -$                     
Grant -$                     -$                    -$                    -$                       -$                    -$                    -$                       -$                     

Positive Aspects of Project: 
Replacement/reconditioning of aged control tower components.

Problems: 

Notes:

Replacement of the existing  control tower for wells 17-20 at the PUB WTP Well Field.
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Date of Update: 31-Jan-20
Project : PUB Well Field Development Project No.: 6401-60089 Project Manaqer:

Justification: Petition Capacity
Description: BOH Need

Master Plan  Consent Order
XL Other

Township: Pierce Coordinates:

Annual Effect on Operations: na O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering Thelen $12,155 $12,155 $12,155

Date Complete:
Detail Plans HC NUTTING - H&M $22,725 $22,725 $22,725

Date Complete: 24075
Land/Easements $300,000 $300,000 $300,000

Construction Engineering $0
and Inspection
General Contractor  $0

Misc   $0

Total $334,880 $34,880 $0 $0 $0 $0 $0 $300,000 $334,880

Capital Improvement Fund 34,880$              -$                   -$                   -$                   -$                   -$                   300,000$              334,880$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Improved utilization of wellfield.

Problems: 
Land acquisition
Need to define clear development criteria with specific goals and objectives.
In house operation
Notes:

Well Field Development, Exploration and Land Acquisition - Study of expansion potential at PUB as well as other sites.

2020 Water Capital Improvement - Project Summary

6/4/2020



Date of Update: 31-Jan-20
Project : PUB Well Field Rehabilitation Project No.: 6401- Project Manager: CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Pierce Coordinates:

Annual Effect on Operations: n/a O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: n/a RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements  $0

Construction Engineering $0
and Inspection
General Contractor $800,000 $200,000 $200,000 $200,000 $200,000 $800,000

Misc  $0

Total $800,000 $0 $200,000 $200,000 $200,000 $200,000 $0 $0 $800,000

Capital Improvement Fund -$                    200,000$           200,000$           200,000$           200,000$           -$                   -$                     800,000$            
Funding Source: Assessment -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 

Problems: 

Notes:
Rehabilitation of four wells per year for four years.

Rehabilatates the existing wells thereby maintaining the water source for the PUB WTP. Replaces equipment that is reaching the end of its useful life.

Rehabilitation of the existing wells at the PUB Water Treatment Plant's well field. Work to include the redevelopment of each well and 
the replacement of the pumps, motors and various other components.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:      

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 400$                           O&M/year Resolutions: RAGP    Construction: Bid Opening:
RADP Contract Award:

Easements Procured: NA  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ TID project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $200,000 $200,000 $200,000

Misc $0

Total $200,000 $0 $200,000 $0 $0 $0 $0 $0 $200,000

Capital Improvement Fund -$                    200,000$           -$                   -$                   -$                   -$                   -$                     200,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 

Problems:
Easements, Manpower, Materials, Weather, etc.

 

Notes:
As part of the CLE-CR106-4.18 PID 106463 - Round Bottom Road Bridge Replacement Project.

Round Bottom Road Water Main Replacement

Replacement of approximatley 800 feet of existing 12" ductile iron pipe as part of the replacement of the Round Bottom Road Bridge 
Replacement Project. Includes the replacement of approximately 200 feet of water main suspended on the side of the bridge.
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Date of Update: 31-Jan-20
Project : SR 125 Water Main Replacement Project No.: 6401-60182 Project Manager: TL

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Pierce Coordinates:

Annual Effect on Operations: 500$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate Phase I w/ TID

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $31,500 $8,750 $22,750 $31,500

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $432,250 $82,250 $350,000 $432,250

Misc $2,000 $2,000 $4,000

Total $465,750 $91,000 $22,750 $352,000 $0 $0 $0 $0 $467,750

Capital Improvement Fund 91,000$         22,750$              352,000$           -$                   -$                   -$                   -$                     465,750$              
Funding Source: Assessment -$               -$                    -$                   -$                   -$                   -$                   -$                     -$                     

Loan -$               -$                    -$                   -$                   -$                   -$                   -$                     -$                     
Grant -$               -$                    -$                   -$                   -$                   -$                   -$                     -$                     

Positive Aspects of Project: 
Replaces aged undersized cast iron water main.

Problems: 
Easements, Manpower, Materials, Weather, etc.

Notes:
Phase 1 constructed in 2019 - 360' with TID/Village project, $82,250.00.
Phase 2 construct in 2021 - 1390' as separate WRD project. Design $31,500.00.

Replacement of approximately 1750' of existing 4" water main installed in 1954 with new 12" ductile iron water main along SR 125 from Woodlands Dr 
to Chapel Road. 
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Miami Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $15,000 $15,000 $15,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $375,000 $375,000 $375,000

Misc $2,000 $2,000 $2,000

Total $392,000 $0 $0 $0 $0 $0 $15,000 $377,000 $392,000

Capital Improvement Fund -$                    -$                   -$                   -$                   -$                   15,000$             377,000$              392,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Protects the metal surface area thereby extending the useful life of the tank and metal truss system.

Problems:

Notes:

Evaluation, rehabiltation and protective coating application to the existing 200,000 gallon SR 131 Elevated Water Storage Tank, last 
painted in 2005.

SR 131 Elevated Tank Evaluation, Rehabilitation &  
Coatings Application
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Date of Update: 31-Jan-20
Project : SR 132 North of Judd Road Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Batavia
Coordinates:

Annual Effect on Operations: 400$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan
Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total

Preliminary Engineering $0
Date Complete:

Detail Plans $20,000 $20,000 $20,000
Date Complete:

Land/Easements $15,000 $15,000 $15,000

Construction Engineering $0
and Inspection
General Contractor $375,000 $375,000 $375,000

Misc $2,000 $2,000 $2,000

Total $412,000 $0 $0 $0 $35,000 $377,000 $0 $0 $412,000

Capital Improvement Fund -$                    -$                  -$                  35,000$            377,000$          -$                  -$                     412,000$            
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Creates a system Hydraulic Loop

Problems: 
Easements, Manpower, Materials, Weather, etc.

Notes:

Reinforcement of Tate-Monroe subsystem from Judd Road north to southern corporation line of Village of Batavia via the 
installation of 3000' of 12" water main.
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60152 Project Manager:  CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Goshen Coordinates:

Annual Effect on Operations: -$                                  O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $5,200 $5,200 $5,200

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $100,000 $100,000 $100,000

Misc $0

Total $105,200 $5,200 $100,000 $0 $0 $0 $0 $0 $105,200

Capital Improvement Fund 5,200$                 100,000$            -$                    -$                         -$                    -$                    -$                       105,200$             
Funding Source: Assessment -$                     -$                    -$                    -$                         -$                    -$                    -$                       -$                     

Loan -$                     -$                    -$                    -$                         -$                    -$                    -$                       -$                     
Grant -$                     -$                    -$                    -$                         -$                    -$                    -$                       -$                     

Positive Aspects of Project: 
Eliminates a section of cast iron water main installed in 1959 that is prone to breaking.

Problems: 
Manpower, Materials, Weather, etc.

Notes:
Design in house.

SR 132 Water Service Connections

Water service connection switchovers from existing  8" cast iron water main installed in 1959  to an existing 16" ductile iron water main 
installed in 1988 and the abandonment of the 8" water main from US 50 to Anstaett Road.

2020 Water Capital Improvement - Project Summary

6/4/2020



Date of Update: 31-Jan-20
Project : SR 132 WM Replacement (SR 48 to SR 28) Project No.: 6401-60167 Project Manager: CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Goshen Coordinates:

Annual Effect on Operations: 1,200$                        O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $81,300 $63,800 $17,500 $81,300

Date Complete:
Land/Easements $15,000 $15,000 $15,000

Construction Engineering $0
and Inspection
General Contractor $1,240,000 $500,000 $740,000 $1,240,000

Misc $2,500 $2,500 $2,500

Total $1,338,800 $63,800 $535,000 $740,000 $0 $0 $0 $0 $1,338,800

Capital Improvement Fund 63,800$              535,000$           340,000$           -$                   -$                   -$                   -$                     938,800$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant - OPWC -$                    -$                   400,000$           -$                   -$                   -$                   -$                     400,000$            

Positive Aspects of Project: 
Replaces a section of cast iron water main installed in 1959 that is prone to breaking and is undersized by todays standards.

Problems: Easements, Manpower, Materials, Weather, etc

Notes:
OPWC funds available august 2020.

Replacement of approx. 6,811' of existing 6" cast iron water main with 12" ductile iron water main between SR 48 to SR 28, originally 
installed in 1959 .
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60153 Project Manager: AK

Justification: Petition Capacity
Description:

BOH  Need
Master Plan . Consent Order

XL Other

Township: Miami Coordinates:

Annual Effect on Operations: 800$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: yes RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $51,820 $51,820 $51,820

Date Complete:
Land/Easements $19,900 $19,900 $19,900

Construction Engineering $0
and Inspection
General Contractor $876,200 $876,200 $876,200

Misc $4,300 $4,300 $4,300

Total $952,220 $76,020 $876,200 $0 $0 $0 $0 $0 $952,220

Capital Improvement Fund 76,020$              876,200$           -$                   -$                   -$                   -$                   -$                     952,220$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Replaces two existing water mains under existing pavement of SR 28 pavement with one that will be located primarily outside of the pavement.

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

SR 28 WM Replacement (Buckwheat to Branch Hill 
Guinea)

Replacement of approximately 1900 feet of 10" water main installed in 1959 and 1,900 feet of 12" water main installed in 1972 with a 
new single 16" ductile iron water main.
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Date of Update: 31-Jan-20
Project : SR 48 & Gibson Rd - New 1 MG Tank Project No.: 6401- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Goshen Coordinates:

Annual Effect on Operations: unk Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No (Purchase 1 property) RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $40,000 $40,000 $40,000

Date Complete:
Land/Easements $50,000 $50,000 $50,000

Construction Engineering $10,000 $10,000 $10,000
and Inspection
General Contractor $1,900,000 $1,900,000 $1,900,000

Misc $50,000 $50,000 $50,000

Total $2,050,000 $0 $0 $0 $0 $0 $0 $2,050,000 $2,050,000

Capital Improvement Fund -$                    -$                  -$                  -$                  -$                  -$                  2,050,000$           2,050,000$         
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Additional storage and redundancy in the 990 zone

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

Construction of a 1 MG Elevated Tank near State Route 48 and Gibson Road, at an elevation of 990'.
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Date of Update: 31-Jan-20
Project : SR 48 & SR 28 Water Main Replacement Project No.: 6401-60159 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Goshen Coordinates:

Annual Effect on Operations: 1,800$                        O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $76,400 $76,400 $76,400

Date Complete:
Land/Easements $1,500 $1,500 $1,500

Construction Engineering $0
and Inspection
General Contractor $1,600,000 $769,000 $831,000 $1,600,000

Misc $7,670 $7,670 $7,670

Total $1,685,570 $854,570 $831,000 $0 $0 $0 $0 $0 $1,685,570

Capital Improvement Fund 854,570$            31,000$             -$                   -$                   -$                   -$                   -$                     885,570$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant OPWC PY33/2019 -$                    800,000$           -$                   -$                   -$                   -$                   -$                     800,000$            

Positive Aspects of Project: 
Replaces cast iron water mains installed in 1959 that are nearing the end of their useful life.

Problems: Easements, Manpower, Materials, Weather, etc

Notes:
Grant funds become available July 2019.

Replacement of approximately 9,300' of 6" & 8" cast iron water main installed in 1959 along SR 48 from SR 28 to Fay Road and along 
SR 28 from Smith Road to SR 48, with 16" and 12" ductile iron water main.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager:    

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: Batavia Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $8,600 $3,450 $5,150 $8,600

Date Complete:
Land/Easements $0

Construction Engineering $50,000 $50,000 $50,000
and Inspection
General Contractor $492,000 $492,000 $492,000

Misc   $0

Total $550,600 $3,450 $5,150 $0 $542,000 $0 $0 $0 $550,600

Capital Improvement Fund 3,450$                5,150$              -$                  542,000$          -$                  -$                  -$                     550,600$            
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Protects the metal surface area thereby extending the useful life of the tank and metal truss system.

Problems: 

Notes:

Summit Elevated Tank Evaluation, Rehabilitation & 
Coatings Application

Evaluation, rehabiltation and protective coating application to the existing 1 million gallon Summit Elevated Water Storage Tank, 
last painted in 1995.
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Date of Update: 31-Jan-20
Project : Taylor Avenue Water Petition Project No.: 6401-60149 Project Manager:  CR

Justification: Petition Capacity
Description: BOH Need

Master Plan  Consent Order
XL Other

Township: Stonelick Coordinates:

Annual Effect on Operations: 500$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Petition/Assessment

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $2,520 $2,520 $2,520

Date Complete:
Land/Easements  $0

Construction Engineering $0
and Inspection
General Contractor $54,000 $50,550 $3,450 $54,000

Misc $1,600 $1,600 $1,600

Total $58,120 $54,670 $3,450 $0 $0 $0 $0 $0 $58,120

Capital Improvement Fund 54,670$              (50,550)$            -$                   -$                   -$                   -$                   -$                     4,120$                
Funding Source: Assessment -$                    54,000$             -$                   -$                   -$                   -$                   -$                     54,000$              

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Construction of approximately 625 linear feet of ductile iron water main to service residents along Taylor Avenue.
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Date of Update: 31-Jan-20
Project : Tealtown / Sugar Camp Transmission Main Project No.: 6401-60021 Project Manager: 

Justification: Petition Capacity
Description: BOH Need

Master Plan  Consent Order
XL Other

Township: Union / Miami Coordinates:

Annual Effect on Operations: 700$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $46,360 $46,360 $46,360

Date Complete:
Land/Easements $88,730 $88,730 $88,730

Construction Engineering $0
and Inspection
General Contractor $600,000 $600,000 $600,000

Misc $18,100 $18,100 $18,100

Total $753,190 $153,190 $0 $0 $0 $0 $0 $600,000 $753,190

Capital Improvement Fund 153,190$            -$                   -$                   -$                   -$                   -$                   600,000$              753,190$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Strengthen system by eliminating a hydraulic bottleneck

Problems: 

Notes:

Brandstetter Carroll, 
Inc.

Approximately 4,000 feet of 16" transmission main to connect the 16" main on Tealtown Road to the 16" main on Sugar Camp Road.
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Date of Update: 31-Jan-20
Project : Utility Relocations Project No.: 6401-60001 Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Countywide Coordinates:

Annual Effect on Operations: Unknown O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $900,000 $100,000 $100,000 $150,000 $150,000 $200,000 $200,000 $900,000

Misc $0

Total $900,000 $0 $100,000 $100,000 $150,000 $150,000 $200,000 $200,000 $900,000

Capital Improvement Fund -$                    100,000$           100,000$           150,000$           150,000$           200,000$           200,000$              900,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Moves water mains and hydrants away from proposed pavement.
Long term reduction of operational and maintenance costs.   Improved safety

Problems: 

Notes:
US 50 Drainage Improvements - Bid $45,000, in 2019.
SR 32 @ Bach Buxton Water Main Replacement. CLE-32-3.50, Eastern Corridor Segment Iva, Phase 5 - $20,000. 

Utility Relocations, due to various road improvement projects.
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Date of Update: 31-Jan-20
Project : Project No.: 6401-60156 Project Manager:          CR

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: County Wide Coordinates:

Annual Effect on Operations: -$                                O&M/year Resolutions: RAGP     Construction: Bid Opening:
RADP Contract Award:

Easements Procured: NA  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $250,000 $64,200 $60,800 $25,000 $25,000 $25,000 $25,000 $25,000 $250,000

Date Complete: .  
Land/Easements   $0

  
Construction Engineering   $0
and Inspection  
General Contractor   $0

Misc   $0

Total $250,000 $64,200 $60,800 $25,000 $25,000 $25,000 $25,000 $25,000 $250,000

Capital Improvement Fund 64,200$              60,800$             25,000$             25,000$             25,000$             25,000$             25,000$                250,000$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
 Provides professional services for the WRD's water distribution model.

Problems: 

Notes:
 

Water Distribution Model Maintenance

Annual contract to provide maintenance on the CCWRD Water Distribution Model.
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Date of Update: 31-Jan-20
Project : Project No.: 6401- Project Manager: 

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township: County Wide Coordinates:

Annual Effect on Operations: na O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering

Date Complete:
Detail Plans $300,000 $300,000 $300,000

Date Complete:
Land/Easements $75,000 $75,000 $75,000

Construction Engineering
and Inspection
General Contractor $6,444,000 $990,000 $2,079,000 $3,375,000 $6,444,000

.
Misc

Total $6,819,000 $0 $0 $0 $990,000 $0 $2,079,000 $3,750,000 $6,819,000

Capital Improvement Fund -$                    -$                  -$                  990,000$          -$                  2,079,000$       3,750,000$           6,819,000$         
Funding Source: Assessment -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 
Improves the quality and reliability of the water distribution system.
Improves flow and fire protection for existing homes and future development. 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:
Goal - Replace:
2020-2022  20,000' per year $3,000,000 20k feet/year
2023-2025 25,000' per year $3,750,000 25k feet/year Added in 2020 - BHG $1,905,000 in 2023 & BHM $1,831,000 in 2024.
2026-2028 30,000' per year $4,500,000 30k feet/year
2029-2032 35,000 per year $5,250,000 25k feet/year
2033-2039 40,000' per year $6,000,000 40k feet/year

Water Main Replacement Program

Replacement of exisitng water mains and appurtanances that have reached the end of their usefull life.
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Date of Update: 31-Jan-20
Project : Watershed/Wellhead Protection Project No.: 6401-60082 Project Manager: 

Justification: Petition Capacity
Description: BOH Need

Master Plan  Consent Order
XL Other

County Wide Coordinates:

Annual Effect on Operations: unk O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering LBG $54,400 $54,400 $54,400

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $0

Misc $300,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $300,000

Total $354,400 $54,400 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $354,400

Capital Improvement Fund 54,400$              50,000$             50,000$             50,000$             50,000$             50,000$             50,000$                354,400$            
Funding Source: Assessment -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Loan -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    
Grant -$                    -$                   -$                   -$                   -$                   -$                   -$                     -$                    

Positive Aspects of Project: 
Protects wellhead from contamination
Evaluate area of influence and susceptibility of the MGS wellfield.  Finalize and implement the protection plan for MGS and PUB wellfields.

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Watershed/Wellhead Protection
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Date of Update: 31-Jan-20

Project : Project No.: 6401- Project Manager:      AK
Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township: Stonelick Coordinates:

Annual Effect on Operations: 100$                           O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Petition/Assessment Project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $1,860 $1,860  $1,860

Date Complete:
Land/Easements $0

Construction Engineering  $0
and Inspection
General Contractor $22,500 $22,500  $22,500

Misc $2,000 $2,000  $2,000

Total $26,360 $1,860 $24,500 $0 $0 $0 $0 $0 $26,360

Capital Improvement Fund 1,860$                24,500$            (22,500)$           -$                  -$                  -$                  -$                     3,860$                
Funding Source: Assessment -$                    -$                  22,500$            -$                  -$                  -$                  -$                     22,500$              

Loan -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    
Grant -$                    -$                  -$                  -$                  -$                  -$                  -$                     -$                    

Positive Aspects of Project: 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Weaver Road Water Petition

Construction of approximately 190' of 8" ductile iron water main to serve residents along Weaver Road.
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Date of Update: 31-Jan-20
Project : Whitmer Road Water Petition Project No.: 6401- Manager: TL

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Coordinates:

Annual Effect on Operations: 200$                             O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Combined with sewer petition

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $3,250 $3,250 $3,250

Date Complete:
Land/Easements $5,000 $5,000 $5,000

Construction Engineering $0
and Inspection
General Contractor $126,340 $126,340 $126,340

Misc $5,000 $5,000 $5,000

Total $139,590 $0 $8,250 $131,340 $0 $0 $0 $0 $139,590

Capital Improvement Fund -$                     8,250$                5$                       -$                    -$                    -$                    -$                       8,255$                 
Funding Source: Assessment -$                     -$                    131,335$            -$                    -$                    -$                    -$                       131,335$             

Loan -$                     -$                    -$                    -$                    -$                    -$                    -$                       -$                     
Grant -$                     -$                    -$                    -$                    -$                    -$                    -$                       -$                     

Positive Aspects of Project: 
Provides a public water main to area of Whitmer Road without public water.

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

 Installation of approximately 1,120 linear feet of 8" ductile iron water main and appurtenances, including two fire hydrants to service the 
residents along Whitmer Road, north of Belfast Owensville Road. 
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